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Meriden High School  Study
F T  P r o j e c t  Te a m  

Professional Opinion / Advisor to the City
Joe Costa, AIA, LEED AP Principal in Charge
Curt Krushinsky , RA, LEED AP Project Manager
Joe Ferrucci, AIA, LEED AP Assist Project Manager
Matt Holst AIA LEED AP Design ArchitectMatt Holst, AIA, LEED AP Design Architect

History of firm: 100 Years of Operation (last 10 years)
Number of Schools 50+Number of Schools  50+
Number of HS Projects  15
Number of Studies 30

Office LocationsOffice Locations:
Connecticut (2) / New Jersey / New York / Florida / 
Massachusetts 

S h l S i lt D iSchool Specialty Designers:
Dedicated K‐12 staff 
Integrated Architecture & Engineering 

S i h j b d i k d f
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Success with project budgeting – track record of success 
95% of projects within 1% of original budgets.

Brien McMahon High School ‐ Norwalk, CT



P f 2007 St d

Meriden High School  Study
Feasibility Study of High Schools – April 2007 Report

Purpose of 2007 Study: 
• Condition Assessment
• How to Update Existing Buildings
• Best Approach to Renovation and / or Expansion

Existing Conditions Assessment:
• Building System Replacement
• Envelope Improvement

Options Studied: 
• Limited Scope Improvements 
• “Like‐New” Renovations 
• Demolition & New Construction
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Weston High School ‐Weston, CT
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“To analyze the potential project costs for the

Meriden High School  Study
C h a r g e

To analyze the potential project costs for the 
replacement and / or improvements to the existing High 
Schools.”

Three Options Studied:Three Options Studied:
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Simsbury High School – Simsbury, CT
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Option A:

Meriden High School  Study
C u r r e n t  S t u d y  – O u t l i n e  o f  T h r e e  O p t i o n s

Option A:
New High Schools on each existing HS sites, Demolition 
and removal of existing High Schools when new facilities 
are constructed, restoration of old site with new site 
amenitiesamenities.

New School Site Demo Existing

Maloney High School

Building

New School 
Site

Demo Existing
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Platt High School

Demo Existing
Building
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Option A:

Meriden High School  Study
C u r r e n t  S t u d y  – O u t l i n e  o f  T h r e e  O p t i o n s

Option A:
New High Schools on each existing HS sites, Demolition 
and removal of existing High Schools when new facilities 
are constructed, restoration of old site with new site 
amenities

New Classroom
Wing Addition

amenities.

Option B:
Expand existing high schools with new academic / 
classroom wings demolish existing classroom /

Demo Existing
classroom wings, demolish existing classroom / 
academic wings and renovated to “like‐new” condition 
the remaining areas, perform site restoration to 
demolished areas.

Maloney High School

Classroom Wing

New Classroom
Wing Addition

Demo Existing
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Platt High School

Classroom Wing
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Option A:

Meriden High School  Study
C u r r e n t  S t u d y  – O u t l i n e  o f  T h r e e  O p t i o n s

Option A:
New High Schools on each existing HS sites, Demolition 
and removal of existing High Schools when new facilities 
are constructed, restoration of old site with new site 
amenitiesamenities.

Option B:
Expand existing high schools with new academic / 
classroom wings demolish existing classroom /

Renovate to 
“Lik N ” classroom wings, demolish existing classroom / 

academic wings and renovated to “like‐new” condition 
the remaining areas, perform site restoration to 
demolished areas.

Maloney High School

“Like New”

Option C:
Renovate to “like‐new” status existing high school 
facilities, no new areas constructed.

Renovate to 
“Like New”
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Platt High School
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Meriden High School  Study
O p t i o n  C o m p a r i s o n

Pros Cons
New State of the Art High SchoolNew State of the Art High School Grant reductions on ineligible space and roof work
Mi i Di i E i i S h l T L f Si U Fi ld d P ki

Option A: New High School

Minimum Disruption to Existing School Temporary Loss of Site Use, Fields and Parking 
Highest Highest Energy EfficiencyEnergy Efficiency Highest Cost OptionHighest Cost Option
Shortest Construction Schedule (2 years)
Parity with both High Schools is possibleParity with both High Schools is possible
No Land Acquisition Needed
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Meriden High School  Study
O p t i o n  C o m p a r i s o n

Pros Cons
New Classroom WingNew Classroom Wing Some State grant reductions on space and roof
Di i i i b ildi b h d T L f Si U Fi ld d P ki

Option B: Existing Building “like‐new” Renovation with Addition

Disruption to existing building can be phased Temporary Loss of Site Use, Fields and Parking
Higher Energy Efficiency ‐ Renovated Area & New Wing Parity with between Schools is possible but not exact
Slightly longer Construction Schedule  Some Some adjacencies compromisedadjacencies compromised
No Land Acquisition Needed Increased construction risk in occupied buildingIncreased construction risk in occupied buildingNo Land Acquisition Needed Increased construction risk in occupied buildingIncreased construction risk in occupied building
High Quality Educational Environment Disruption to existing building can be phased
Moderate Cost OptionModerate Cost Option
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Meriden High School  Study
O p t i o n  C o m p a r i s o n

Pros Cons
Preserves and enhances existing buildingsPreserves and enhances existing buildings Longest construction durationLongest construction duration
N lif ld b ildi G di i d &

Option C: Renovate “like‐new”

New life to an old buildings Greatest disruption to students & program
Higher Energy Efficiency above existing building Multi phased construction
No Land Acquisition Needed Compromised educational programsCompromised educational programs
Lowest cost optionLowest cost option Re use of existing rooms – size may be inappropriateLowest cost optionLowest cost option Re use of existing rooms  size may be inappropriate
Improved – Parity with both School Highest construction risk Highest construction risk 

No new space included
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Meriden High School  Study
B u d g e t  O p t i o n  C o m p a r i s o n  ( C o n c e p t u a l )

Option A ‐ New School  Option A ‐ New School  Option B ‐ New Classroom  Option C ‐ Renovation Option A  New School 
(Existing SF)

Option A  New School 
(State Standard SF)

Option B  New Classroom 
Wing & Renovate

Option C  Renovation 
Status to "Like‐New" 

Maloney High School (ED049 June 2011) Maloney – 242,776 gsf State ‐ 231,040 gsf

Site Development Costs $8,000,000  $8,000,000 $4,875,000 $3,100,000
Abatement & Demolition Costs $3,641,640 $3,641,640 $4,458,970 $4,855,520
Building Construction Costs $66,277,848 $63,073,920 $56,167,860 $50,982,960
Contingencies, Escalation, & GC Costs $39,479,207 $37,855,884 $42,521,605 $39,734,359
FF&E, Technology, Security $4,240,000 $4,240,000 $4,240,000 $4,240,000
Soft Costs, Fees, & Expenses $19,499,531 $18,972,960 $18,344,735 $17,789,667
Total Project Cost $136,898,226 $131,544,404 $126,368,170 $116,462,505

Estimated City of Meriden Cost $42,644,595 $36,219,212 $36,424,584 $32,836,546

Platt High School (ED049 June 2011) Platt – 237,603 gsf State ‐ 231,040 gsf

Site Development Costs $8,000,000 $8,000,000 $4,875,000 $3,100,000
Abatement & Demolition Costs $3,564,045 $3,564,045 $4,412,710 $4,752,060
Building Construction Costs $64,865,619 $63,073,920 $54,207,930 $49,896,630
Contingencies, Escalation, & GC Costs $30,317,100 $37,816,569 $41,219,253 $38,932,242
FF&E Technology Security $4 240 000 $4 240 000 $4 240 000 $4 240 000FF&E, Technology, Security $4,240,000 $4,240,000 $4,240,000 $4,240,000
Soft Costs, Fees, & Expenses $19,254,676 $18,960,207 $17,990,534 $17,575,891
Total Project Cost $134,408,703 $131,414,741 $122,705,427 $114,256,823

Estimated City of Meriden Cost (77.14%) $39,789,540 $36,187,233 $33,426,866 $30,386,182
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study
S c h o o l  B u i l d i n g  Tr a n s f o r m a t i o n s
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Meriden High School  Study

26

Western Connecticut State University
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