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Construction Costs: Total Costs:
Demolition 155,400 gsf $20.68 $3,214,000
Renovations 72,500 gsf $276.69 $20,060,000
Additions 175,200 gsf $344.86 $60,420,000
Subtotal Building Costs: 247700 gsf $337.88 $83,694,000

Site work: $4,000,000

Subtotal Construction Costs: $87694,000

Subtotal Other Project Costs: $23,090,000

Total Project Costs: $110,784,000
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SCHEMATIC DESIGN (4 months)
UPDATE SPACE PROGRAM (1 wk)
VERIFY EXIST. BLDG. (3 wks)
GEOTECH / BORINGS (4 wks)
F.M. / B.O. REVIEW (1wk)
FINALIZE DESIGNS (2 wks)
DESIGN APPROVAL (S.D. PHASE)
S.D. COST ESTIMATE (3 wks)

S.D. VALUE ENGINEERING (1 wk)
BC FINAL S.D. APPROVAL

DESIGN DEVELOPMENT (7 months)
DESIGN APPROVAL (D.D. PHASE)
PLANNING & ZONING (6 wks)
D.D. COST ESTIMATE (3 wks)

D.D. VALUE ENGINEERING (1 wk)
BC FINAL D.D. APPROVAL

CONST. DOCUMENTS (7 months)
DESIGN APPROVAL (C.D. PHASE)
C.D. COST ESTIMATE (3 wks)

C.D. VALUE ENGINEERING (1 wk)
BC FINAL C.D. APPROVAL
B.S.F. REVIEW PERIOD (3 months)
BIDDING & AWARD (2 months)

CONSTRUCTION PHASE(48 months)
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